





Software Process Training



Dr. Ernest Wallmüller
Wolfgang Höh

Qualität & Informatik
www.itq.ch



Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

13:00 Opening	Paulweber
13:05 Short Introduction, agenda and overview of training	Wallmüller, Höh, All
13:30 Software processes management and CMMI at AVL	Wallmüller, All
14:15 Overview of Standard SW Process and its rules	Höh
14:45 Break	
15:00 Job Contracts Exercise - The Role Game	Wallmüller All
16:00 Process Improvement Organization of AVL	Wallmüller, Process Owners
16:45 Discussion and Summary	Wallmüller, All
17:00 End	

**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



***„Consciously
shaping the
change!“***

Education

PhD in Information Technology of J. Kepler Universität Linz,
assistant professor, Habilitation in Business Information Management –
Topic: „Prozess- und Qualitätsmanagement“;
SQS Auditor for ISO 9001:2000;
Assessor for CMMI, ISO15504, TPI and EFQM

Professional Background

assistant professor at ETH Zürich, Research and Development Projects in
Software Engineering
Manager “Software Engineering and Quality Assurance” at UBS,
Senior Consultant at ATAG Ernst & Young in Switzerland, Austria, Germany
and UK,
Process Coach for Bid Process, Supplier and Business Partner Process and
Manager of Project Quality Office and Quality Systems at Unisys
(Switzerland) AG,
CEO and Senior Management Consultant of Qualität & Informatik, Zürich

Working Area

Quality, Process, Project and Risk Management

**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



***„Consciously
shaping the
change!“***

Education

Dipl. Phys. ETH, Zürich, lic oec HSG, St.Gallen
ISO 15504 Assessor

Professional Background

In IT-Business since 1977; 11 years managing positions with responsibilities in IT and Organization in companies of the industry and insurance sector
5 years Senior Consultant at ATAG Ernst&Young
Management Consultant of Qualität & Informatik

Working Area

Quality, Process, Project and Risk Management

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Goal

Be able to effectively and efficiently perform your role as user of AVL processes, rules and job contracts.

Objectives

- **Understand the software process framework of AVL.**
- **Understand underlying principles of process management**
- **Perform as a process user and process team member through practical demonstration and exercises.**

**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Block 1

1. Half day: Introduction
2. Day: PP, PMC, RSKM
3. Day: SAM, DAR, IPM
4. Day: RD, REQM

Participants:
GPM
PL-DP
RM

Block 2

1. Half day: Introduction
2. Day: CM, TS, PI,
3. Day: Verval, REVIEW,
4. Day: M&A, PPQA

Participants:
PL-DP
SA
PI
SW-Dev.
IVV

**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



- **Handbook of AVL SW Development Process Rules**
- **AVL SBU MESS Standard Software Development Process, Rev 6, 2005**
- **AVL SBU MESS Q-Day Process, Rev 4, 2004**
- **Job Contracts, 2005**

Where do I find out more about Processes and CMMI?

Intro-
duction
OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Original CMMI documentation

- Capability Maturity Model Integration, CMMI for Software Engineering (CMMI-SW, V1.1) Continuous and Staged Representation CMU/SEI-2002-TR-001 available at <http://www.sei.cmu.edu/cmmi>
- Mary Beth Chrissis, Mike Konrad, Sandy Shrum: CMMI. Guidelines for Process Integration and Product Improvement. 663 S., SEI Series in Software Engineering, Addison-Wesley, 2003
- Ahern, Clouse, Turner: CMMI Distilled. A Practical Introduction to Integrated Process Improvement, 2nd ed, Addison-Wesley, 2003
- Sami Zahran: Software Process Improvement Addison-Wesley, 1998
- Steve McConnell: Software Project Survival Guide, Microsoft Press, 1998
- Kneuper: CMMI - Verbesserung von Softwareprozessen mit Capability Maturity Model Integration. dpunkt.verlag, November 2002
- Wallmüller: Software-Qualitätsmanagement Hanser, 2001
- see also process links <http://www.itq.ch/links.html>



Intro- duction


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



2. What do you want to get out of this course?
Please write down a card for the pin wall with your expectations

1. Introduce yourself to the audience

Software process management and CMMI at AVL



Objectives:


- Discover possibilities of process management
- Understanding of CMMI
- Discuss elements of a process description
- Knowing benefits of better processes

Why Focus on Process?

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCD
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- Focusing on products and/or technology alone misses knowledge of the *process* that may be improved to produce results “faster, better, and/or cheaper”
- Focusing on processes
 - Makes best practices standard
 - Helps train new people faster
 - Helps spread the abilities of experts
 - Eliminates reinventing the wheel
 - Emphasizes lessons learned
 - Consistent and predictable product quality



**“The quality of a system is governed by
the quality of the process used to develop it.”**

Watts Humphrey, *Managing the Software Process*

The Three Elements of Project Success



Intro-
duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Process: a logical organization of people, technology and practices into work activities designed to transform information, materials and energy into a specified end result



People:
Skills, Training,
Management



Technology:
Application domains,
tools, languages,
information, environments

Improved Process + Competent Workforce + Appropriate Technology
=
Reduced Risk, Higher Productivity, and Better Quality

Exercise: What are Elements of a Process?

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Group exercise: N groups with 3 people

Time: 15' exercise, 15' presentation

Deliverable: Form filled out (→ next foil)


Assignment:

- **Fill in and discuss what are the key elements of a process?**

Elements of a Process 1

Intro- duction


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Elements of a Process 2

Intro- duction


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Process in Operational Context

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS




demo
intranet

How to Institutionalize a Process?

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS


- Document it
- Develop a written policy requiring its use
- Get visible management support at all levels
- Get visible practitioner support
- Make sufficient resources available to support its use
- Schedule it into all applicable projects or activities
- Support it with required training
- Measure it in some way
- Verify that it is followed, via reviews and audits
- Automate your process whenever possible (workflow)
- Continuously improve your process



Process Management = SPI

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Basic Elements in a Process

Intro-
duction

OPF

OPD

MA

REQM

PP

RD

PMC

CM

PPQA

SAM

OT

PI

DAR

RSKM

TS

IPM

VERVAL

LOCDOC

NOM

ESCAL

NUMB

TAILOR

REVIEW

TERMS


LOCSW

CUS

The conceptual framework for software processes includes three principal entity classes.

activities
artifacts
agents

what happens and how
what things are used and produced
who does it



A Defined Process (Rule) has ...

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **Policy**
- **Purpose**
- **Inputs**
- **Entry Criteria**
- **Activities/Practices**
- **Tasks**
- **Work Products**
- **Job Contracts (Roles)**
- **Measures**
- **Outputs**
- **Exit Criteria**

**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **Time: 15 Minutes**
- **Please take the process description of software process Rule 4 (REQM) and have a look on it.**
- **Questions:**
 - **what is helpful for you as a project leader (PL-DP)?**
 - **what is helpful for you as a requirements expert (RM)?**
 - **what is helpful for you as a product manager (GPM)?**
 - **what is helpful for you as a work package leader (WPL)?**

How to Tailor a Process 1

Intro-
duction
OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS


- Processes *should* be tailored for a project - no two projects are the same
- SEPG's guidance on tailoring:
 - What **CAN'T** be tailored: the intent or objectives
 - What **CAN** be tailored: number of phases/activities, roles, responsibilities, document formats, formality/frequency of reports or reviews
(see Tailoring - Process Rule 23 TAILOR)
- Tailoring considerations:
 - Life cycle activity: prototyping, maintenance
 - Software characteristics: COTS, reuse, embedded firmware
 - Your policies, languages, hardware reserve, culture
 - Acquisition strategy: contract type, contractor involvement
 - Life cycle strategy: waterfall, evolutionary, spiral, etc.
- Use Best Practices, Tailoring Guidelines, and **Professional Judgment**

How to Tailor a Process 2

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCD
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS


- **Purpose of tailoring**
 - **reduce project risk to an acceptable level**
 - **make most cost-effective use of engineering resources**



CMMI SW Staged Representation

**Intro-
duction**


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Level	Focus	Process Areas	Quality Productivity  Risk Rework
5 Optimizing	<i>Continuous Process Improvement</i>	Organizational Innovation and Deployment Causal Analysis and Resolution	
4 Quantitatively Managed	<i>Quantitative Management</i>	Organizational Process Performance Quantitative Project Management	
3 Defined	<i>Process Standardization</i>	Requirements Development Technical Solution Product Integration Verification Validation Organizational Process Focus Organizational Process Definition Organizational Training Integrated Project Management Risk Management Decision Analysis and Resolution	
2 Managed	<i>Basic Project Management</i>	Requirements Management Project Planning Project Monitoring and Control Supplier Selection and Monitoring Measurement and Analysis Process and Product Quality Assurance Configuration Management	
1 Initial			

The Maturity Levels

Intro- duction


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



CMMI Staged Representation

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Improving a Process Area

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

GP1.1 through GP5.2
CL1+CL2*+CL3* SPs

**CL5
Optimizing**

Defect prevention, proactive improvement,
innovative technology insertion and deployment

GP1.1 through GP4.2
CL1+CL2*+CL3* SPs

**CL4
Quantitatively
Managed**

Measure process performance,
stabilize process, control charts,
deal with causes of special variations

GP1.1 through GP3.2
CL1+CL2*+CL3* SPs

**CL3
Defined**

Project's process is tailored from organization's
standard processes, understand process qualitatively,
process contributes to the organizations assets

GP1.1 through GP2.10
CL1 + CL2* SPs

**CL2
Managed**

Adhere to policy, follow documented plans and processes,
apply adequate resources, assign responsibility and
authority, train people, apply CM, monitor, control, and
evaluate process, identify and involve stakeholders,
review with management

GP1.1
CL1 (base) SPs

**CL1
Performed**

Perform the work

No GPs or SPs exist

CL0

Not performed, incomplete

* Advanced practices exist only in the Engineering PAs.

**Intro-
duction**OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Requirements Management

Specific practices (CL1 - “base”)

SP1.1-1: Obtain an Understanding of Requirements

SP1.3-1: Manage Requirements Changes

SP1.5-1: Identify Inconsistencies Between Project Work and Requirements

Generic practices (CL1)

GP1.1: Perform Base Practices

Specific practices (CL2 - “advanced”)

SP1.2-2: Obtain Commitment to Requirements

SP1.4-2: Maintain Bidirectional Traceability of Requirements

Generic practices (CL2)

GP2.1: Establish an Organizational Policy

GP2.2: Plan the Process

GP2.3: Provide Resources

GP2.4: Assign Responsibility

GP2.5: Train People

GP2.6: Manage Configurations

GP2.7: Identify and Involve Relevant Stakeholders

GP2.8: Monitor and Control the Process

GP2.9: Objectively Evaluate Adherence

GP2.10: Review Status with Higher Level Management

Intro-
duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

A report by DoD Data & Analysis Center for Software (DACS) found:

▪ **Application of SPI to “Example organization with example projects”:**

Development costs	Reduced 73%
Rework costs	Reduced 96%
Average schedule length	Reduced 37%
Post-release defects	Reduced 80%
Weighted risk likelihood	Reduced 92%
Return on Investment	21:1

- *A Business Case for SPI Revised - Measuring ROI from Software Engineering and Management. DACS, September 1999*



**Intro-
duction**


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **Processes and rules are important to do excellent work**
- **A process description and rules help you to find out what to do in a project**
- **By tailoring you find the fastest and cost effective way for your project work**
- **CMMI is a mean to improve processes and rules**
- **CMMI offers you practices that you perform in form of activities and tasks**

**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Overview of Standard SW Process and Rules



Objectives:

- Getting an overview
- Knowing elements of the standard software process
- Understanding the rules and job contracts

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **May 1997:**
Start of Business Reengineering
- **Nov 1997:**
Software Development Process design
- **Jan 1998 - May 1998:**
Training of all SW Engineers world wide
- **Feb 1999:**
First Project completed
- **July 1999:**
Additional Tool Support
- **Feb 2000:**
More Projects completed
- **Mar 2005:**
5th improvement completed - Rules are CMMI based!




**Intro-
duction**OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **PL-CP** **Project Manager of Customer Project**
- **PL-OF** **Project Manager for Order Fulfillment**
- **PL-DP** **Project Manager for Development Project**
- **TSS** **Technical Sales Support Engineer**
- **SE** **Sales Engineers**
- **LDC** **Leading Development Center**
- **CDC** **Contributing Development Center**
- **STL** **Skill Team Leader**
- **GPM** **Group Product Manager**
- **HOD** **Head of Development in Development Center**
- **MD** **Managing Director in Development Center**
- **SW-DCT** **Software Development Coordination Team**


PROCESS MODEL MES 1

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



R&D Processes



Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCD
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Standard Software Development Process

Change History

Rev.	Date	
1	12/13 November 1998	Initial definition
2	01 August 2000	(MOT Tryout added)
3	14 October 2000	HOD Meeting
4	22 November 2001	Iterative Process introduced
5	18 October 2003	Documentation Process adapted
6	16 March 2005	Adaptation to CMMI Rules

**Exercise: Please take the printout of
AVL SBU MES Standard Software Development Process
and have a look on it.**

Process Overview


Phase of the Process	Phase A: Create URS & Set-up Project Organisation	Phase B: Creation of SRS	Phase C: Design	Phase D: Implementation / Module Testing and Integration	Phase E: System Testing	Phase F: Pilot Customer Commissioning
Preconditions of Phase	PIP-Review 2 Approved rough URS	PIP-Review 3 Signed Development Contract	PIP-Review 4	Software Design Approval	α -Version	β -Version
Objectives of Phase	Development Contract between GPM and PL-DP & Start of Development	Approval of the SRS by GPM	Approval of the Software Design by GPM	α -Version and User Documentation	β -Version	Final Version of Standard Software
Necessary Tasks to achieve the Objectives	<ul style="list-style-type: none"> PIP-Review 2 Feasibility Assessment URS Project Structure and Master Schedule Agreement on Resources PIP-Review 3 Development contract 	<ul style="list-style-type: none"> Distribution of work to CDC and LDC Release orders for Phase B Creation of URS for components Creation of SRS (Rapid prototyping) Identification of re-usable software Start creation User Documentation Approval of SRS (PIP-Review 4) 	<ul style="list-style-type: none"> Adjustment of project structure Release orders for Phase C Draft the architectural design Completion of the Software Design LDC and CDCs Prepare Test Plan Design Review (internal) Software Design Approval by GPM 	<ul style="list-style-type: none"> Adjustment of project structure Release orders for Phase D Implementation and Module Test Adaptation of SW-Production System System Integration Completion of User Documentation 	<ul style="list-style-type: none"> Release orders for Phase E Software Test Bug Fixing Translation of SW Translation of Documentation PIP-Review 5 	<ul style="list-style-type: none"> Software Installation at a pilot customer Customer acceptance PIP-Review 6

Standard SW Development Process

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS


= Product Development Process



Iterations, Builds and Versions 1

Intro- duction


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Iterations, Builds and Versions 2

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCD
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS




SW Development Process Rules

Intro- duction	Rule 1	OPF	Organizational Process Focus	} derived from CMMI
	Rule 2	OPD	Organizational Process Definition	
	Rule 3	MA	Measurement and Analysis	
	Rule 4	REQM	Requirement Management	
	Rule 5	PP	Project Planning	
	Rule 6	RD	Requirement Development	
	Rule 7	PMC	Project Monitoring and Control	
	Rule 8	CM	Configuration Management	
	Rule 9	PPQA	Process and Product Quality Assurance	
	Rule 10	SAM	Supplier Agreement Management	
	Rule 11	OT	Organizational Training	
	Rule 12	PI	Product Integration	
	Rule 13	DAR	Decision and Analysis Resolution	
	Rule 14	RSKM	Risk Management	
	Rule 15	TS	Technical Solution	
	Rule 16	IPM	Integrated Project Management	
	Rule 17	VERVAL	Verification and Validation	
	Rule 18	LOCDOC	Localization of User Documentation	} AVL specific
	Rule 19	NOM	Nomination of functions in SW processes	
	Rule 21	ESCAL	Escalation procedures	
	Rule 22	NUMB	Product Numbering	
	Rule 23	TAILOR	Tailoring Guidelines	
	Rule 24	REVIEW	Review and Walkthrough Guideline	
	Rule 25	TERMS	Terms in SW Product Structure	
	Rule 26	LOCSW	Localization of SW	
	Rule 27	CUS	Customer specific SW Development and delivery	

SW-Maintenance Process “Q-days”

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

QDay Rules

- Rule 1** Mandatory Input for Q-Day Work Orders
- Rule 2** Priority Assessment Meeting
- Rule 3** Definition of Q-day states, WO states, Q-day classes and severity types
- Rule 4** Task Assignment Meeting
- Rule 5** Content of Report in Preparation for Task Assignment Meeting
- Rule 6** Preparing SW at test environment if SW at customer site differs from delivered SW
- Rule 7** Q-Days Bug Fixing Process
- Rule 8** Delivery of Bug Fixes
- Rule 9** Activity, if Bug Fix doesn't work at Customer Site
- Rule 10** Procedure, if Bug Fix Effort exceeds the Q-day Capacity
- Rule 11** Procedure, if a problem is not reproducible after receiving additional information
- Rule 12** Contents of a Service Pack
- Rule 14** Procedure to determine the severity, safety- Q-Day Instrumentation & Test Systems relevance and priority level (Q-Day Class) of a Q-Day Case
- Rule 15** Escalation Procedure
- Rule 16** Guideline for necessary information for creating work orders
- Rule 17** Problem Analysis Meeting
- Rule 18** Q-Day Support from Developers outside Qdays

**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **By tailoring the Standard Software Process you get the Customer Specific Software Process**
- **The Product Innovation Process (PIP) triggers the Standard Software Process**
- **PIP design Reviews are very important Quality Gates and control the progress of your projects**
- **Iterations help you improving and increasing the functionality of your product**
- **SW-Maintenance Process is called “Q-days” and organizes the work in a cycle of 14 days**
- **Product and customer specific development use the same process. The differences are described in Rule 27 (CUS)**

Intro-
duction

OPF

OPD

MA

REQM

PP

RD

PMC

CM

PPQA

SAM

OT

PI

DAR

RSKM

TS

IPM

VERVAL

LOCDOC

NOM

ESCAL

NUMB

TAILOR

REVIEW

TERMS

LOCSW

CUS


Break



Roles - Job Contracts

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Please have a look on the collection of job contracts

- **Questions:**
 - **Who is a GPM**
 - **Who is a PL-DP**
 - **What else?**

Intro-
duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **Duty**
- **Business Development Tasks**
- **Operative Task**
- **Responsibility / Authority**



Exercise Job Contract

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **Method:** Working in groups of 4 people
- **Timing:** 60'
- **Form:** One of the group plays the role of head of development. He has to hire a RM, a QTE, and a SLMA. First he has to explain the job contract. The others put questions on duty, business development tasks, operative tasks, and responsibilities / authority.
For one session of hiring a person for a job contract you have 5 minutes for preparation and 10 minutes of dialogue.
After one hiring session the role of head of development is changed.
- **Documents:** none
- **Deliverable:** none

**Intro-
duction**


OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

- **For each process or rule you have to use job contracts (roles)**
- **A job contract assigns you duty, tasks and responsibilities**
- **For hiring project resources and for skill development you need to know job contracts**

Intro-
duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

Process Improvement Organization of AVL




Objectives:

Knowing who improves the rules and how
Discuss the elements of process culture

- Understanding the offerings
- Knowing the contact person if you have improvement hints


and its SPI Organization



Offering of Process Goodies

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



Content of a Organizational Process Asset Library



**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

OPAL

- | | |
|--|---|
| <ul style="list-style-type: none"> • Software Engineering Policy • Process Descriptions • Forms and Templates • Examples of Documents Produced • Business Case Examples • Proposal examples • Software Development Plans (SDP) • Tailored Processes • Tailoring Guidelines • Process Definition Process • Lessons Learned | <ul style="list-style-type: none"> • Software Version History • List of Process Owners • Process Improvement Suggestions • Training Material • Quality Assurance Reports (e.g. reports from audits) • Quality Data (e.g. results from inspections) • List of Software Tools under configuration • Historical Data (e.g. project estimates) • Software Methods Documentation • Charter of Software Engineering Process Group |
|--|---|

Process Assets : All artifacts concerning definition, implementation and improvement of all processes and rules as well as data from measurements

Intro-
duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

"Let's use it - nothing is better!"

M. Paulweber, 1997

**"Only what you can measure, you
can improve!"**

H. Neuhold, 2005

**"One pattern that emerged very
strongly was that successful project
managers were good process
managers."**


Th. Haller, 2000



Any Questions ?

Intro- duction

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDoc
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS



**Intro-
duction**

OPF
OPD
MA
REQM
PP
RD
PMC
CM
PPQA
SAM
OT
PI
DAR
RSKM
TS
IPM
VERVAL
LOCDOC
NOM
ESCAL
NUMB
TAILOR
REVIEW
TERMS
LOCSW
CUS

